COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/29/2008

ESTIMATE SUMMARY 14:27:20
CONTID: C15095 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15095-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 133.! DAYS TIME ALLOW: 160 WORK DAYS
SH 89 - North of Lycan PERCENT TIME:  83.44 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: STA 089A-011
SH 89 - North of Lycan
NAME OF ROAD: 89
PROJECT COUNTIES: PROWERS BACA
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 12/21/2007 DATE TIME STARTED 06/01/2007
11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 03/08/2007 DATE WORK BEGAN
DATE AWARDED 03/21/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/12/2007 DATE ACCEPTED
LONGMONT CO 80504 303 684 2317 DATE NOTICE TO PROCEED 06/01/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 10,679,771.23 PARTICIPATING $ 8,132,773.94 S 1,004,150.05
AWARD PROJECT AMT: $ 8,628,074.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 76.15% TOTAL EARNINGS 8,132,773.94 1,004,150.05
FUNDS AVAILABLE: $ 2,546,997.29 STOCKPILED MATERIALS 120,246.09 -17,474.00
GROSS EARNINGS 8,253,020.03 986,676.05
TOTAL CLAIMS: $ 0.00 RETAINAGE -129,421.11 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,123,598.92 986,676.05
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,123,598.92 986,676.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 986,676.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15095-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0006 14:27:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 89

0005 202-00090 *REMOVAL OF DELINEATOR 602.000 0.000
EACH 0.000 0.00
3.75000 0.000 0.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 17,581.900 17,581.900
sy 0.000 0.00
1.75000 17,581.900 30,768.33
0015 202-00810 *REMOVAL OF GROUND SIGN 34.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 450.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0025 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0030 203-00000 UNCLASSIFIED EXCAVATION 649.000 469.900
(4 0.000 0.00
38.50000 469.900 18,091.15
0035 203-01500 BLADING 150.000 68.500
HOUR 0.000 0.00
90.00000 68.500 6,165.00
0040 207-00205 TOPSOIL 23,492.000 0.000
(4 23,492.000 211,428.00
9.00000 23,492.000 211,428.00
0045 208-00002 *EROSION LOG (12 INCH) 200.000 0.000
LF 24.000 240.00
10.00000 24.000 240.00
0050 208-00011 *EROSION BALES (WEED FREE) 6.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0055 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00

1,250.00000 0.000 0.00
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PCN: 15095-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0006 14:27:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY SH 89
0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.300
LS 0.200 800.00
4,000.00000 0.500 2,000.00
0065 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 13.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0070 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0075 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 4.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0080 210-04010 *ADJUST MANHOLE 6.000 0.000
EACH 6.000 3,660.00
610.00000 6.000 3,660.00
0085 212-00006  *SEEDING (NATIVE) 73.000 0.000
ACRE 58.400 18,980.00
325.00000 58.400 18,980.00
0090 213-00003 *MULCHING (WEED FREE) 93.000 0.000
ACRE 58.400 13,724.00
235.00000 58.400 13,724.00
0095 213-00061  *MULCH TACKIFIER 18,600.000 0.000
LB 11,679.000 16,934.55
1.45000 11,679.000 16,934.55
0100 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 300.000 0.000
sy 0.000 0.00
2.25000 0.000 0.00
0105 304-06000 AGGREGATE BASE COURSE (CLASS 6) 880.570 0.000
TON 880.570 24,215.68
27.50000 880.570 24,215.68
0110 304-06007 AGGREGATE BASE COURSE (CLASS 6) 417.000 299.100
cy 0.000 0.00
58.00000 299.100 17,347.80
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PCN: 15095-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0006 14:27:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 89

0115 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 431.390 431.390
TON 0.000 0.00
86.00000 431.390 37,099.54
0120 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,668.000 1,192.320
sy 0.000 0.00
42.50000 1,192.320 50,673.60
0125 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 89,230.000 77,305.920
TON 9,338.350 478,590.44
51.25000 86,644.270 4,440,518.84
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 46,579.000 19,779.100
GAL 1,963.970 1,669.37
0.85000 21,743.070 18,481.61
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,050.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0135 MATERIAL ALLOWANCE GUARDRAIL-SH 89 2,050.000
LF 0.000 0.00
11.08000 2,050.000 22,714.00
0140 606-01395 *TRANSITION TYPE 3L 4.000 0.000
EACH 0.000 0.00
645.00000 0.000 0.00
0140 MATERIAL ALLOWANCE TRANS 3L-SH 89 4.000
EACH 0.000 0.00
197.50000 4.000 790.00
0145 606-02003 *END ANCHORAGE (NONFLARED) 8.000 0.000
EACH 0.000 0.00
2,950.00000 0.000 0.00
0145 MATERIAL ALLOWANCE END ANC NF-SH 89 8.000
EACH 0.000 0.00
1,460.00000 8.000 11,680.00
0150 612-00001 *DELINEATOR (TYPE I) 636.000 0.000
EACH 557.000 8,912.00

16.00000 557.000 8,912.00
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PCN: 15095-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0006 14:27:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY SH 89
0155 612-00003 *DELINEATOR (TYPE III) 80.000 0.000
EACH 2.000 36.00
18.00000 2.000 36.00
0160 614-00011 *SIGN PANEL (CLASS I) 117.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
0160 MATERIAL ALLOWANCE SIGN PAN-SH 89 117.000
SF 0.000 0.00
7.95000 117.000 930.15
0165 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 238.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0165 MATERIAL ALLOWANCE SIGN POST-SH 89 238.000
LF 0.000 0.00
2.95000 238.000 702.10
0170 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
145,915.00000 1.000 145,915.00
0175 627-00005 *EPOXY PAVEMENT MARKING 1,429.000 0.000
GAL 0.000 0.00
65.00000 0.000 0.00
0180 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 330.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
14.00000 0.000 0.00
0185 630-00000 *FLAGGING 4,000.000 2,634.750
HOUR 1,091.750 25,110.25
23.00000 3,726.500 85,709.50
0190 630-00007 *TRAFFIC CONTROL INSPECTION 36.000 20.000
DAY 16.000 2,560.00
160.00000 36.000 5,760.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 47.000
DAY 17.000 12,070.00
710.00000 64.000 45,440.00
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PCN: 15095-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0006 14:27:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY SH 89
0200 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.000 0.00
1,225.00000 1.800 2,205.00
0205 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 8.100
EACH 0.000 0.00
100.00000 8.100 810.00
0210 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 81.000
EACH 0.000 0.00
163.00000 81.000 13,203.00
0211 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) CONSTRUCTION 283.000 254.700
TRAFFIC SIGN (SPECIAL)
SF 0.000 0.00
23.50000 254.700 5,985.45
0215 630-80360 *DRUM CHANNELIZING DEVICE 25.000 18.000
EACH 0.000 0.00
60.00000 18.000 1,080.00
0220 630-80380 *TRAFFIC CONE 225.000 202.500
EACH 0.000 0.00
14.00000 202.500 2,835.00
0225 700-70002 F/A ANTICIPATED CMO 800,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70010 F/A MINOR CONTRACT REVISIONS 213,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70011 F/A PARTNERING 5,000.000 1,538.500
FA 0.000 0.00
1.00000 1,538.500 1,538.50
0240 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SH89) (SMOOTHNESS) 155,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15095-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0006 14:27:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 89

0250 700-70021 F/A ON-THE-JOB TRAINEE 2,400.003 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0255 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70025 F/A QUALITY INCENTIVE PAYMENT (SH 89) 349,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70031 F/A INTERIM SURFACE REPAIR 3,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 7,190,688.20 $ 818,930.293% 5,266,573.80

CAT NO0205 ROADWAY US 50

0280 202-00035 *REMOVAL OF PIPE 16.000 0.000
LF 16.000 880.00
55.00000 16.000 880.00
0285 202-00090 *REMOVAL OF DELINEATOR 123.000 0.000
EACH 0.000 0.00
3.75000 0.000 0.00
0290 202-00200 *REMOVAL OF SIDEWALK 144.500 144.500
SY 0.000 0.00
40.00000 144.500 5,780.00
0295 202-00203 *REMOVAL OF CURB AND GUTTER 194.300 194.300
LF 0.000 0.00

43.00000 194.300 8,354.90
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PCN: 15095-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0006 14:27:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0205 ROADWAY US 50
0300 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 13,947.000 13,497.000
sy 0.000 0.00
1.75000 13,497.000 23,619.75
0305 202-00810 *REMOVAL OF GROUND SIGN 5.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0310 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,150.000 700.000
LF 50.000 100.00
2.00000 750.000 1,500.00
0315 202-01300 *REMOVAL OF END ANCHORAGE 12.000 8.000
EACH 0.000 0.00
125.00000 8.000 1,000.00
0320 207-00205 TOPSOIL 5,490.000 0.000
cy 5,490.000 49,410.00
9.00000 5,490.000 49,410.00
0325 208-00002 *EROSION LOG (12 INCH) 216.000 0.000
LF 216.000 2,160.00
10.00000 216.000 2,160.00
0330 208-00011 *EROSION BALES (WEED FREE) 42.000 42.000
EACH 0.000 0.00
15.00000 42.000 630.00
0335 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0340 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0345 210-04010 *ADJUST MANHOLE 4.000 1.000
EACH 3.000 1,830.00
610.00000 4.000 2,440.00
0350 210-04050 *ADJUST VALVE BOX 2.000 0.500
EACH 1.500 532.50
355.00000 2.000 710.00
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PCN: 15095-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0006 14:27:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0205 ROADWAY US 50
0355 212-00006 *SEEDING (NATIVE) 13.000 0.000
ACRE 12.050 3,916.25
325.00000 12.050 3,916.25
0360 213-00003 *MULCHING (WEED FREE) 17.000 0.000
ACRE 12.050 2,831.75
235.00000 12.050 2,831.75
0365 213-00061 *MULCH TACKIFIER 3,400.000 0.000
1B 2,410.000 3,494.50
1.45000 2,410.000 3,494.50
0370 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,000.000 0.000
sY 250.000 562.50
2.25000 250.000 562.50
0375 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 19.020
TON 0.000 0.00
86.00000 19.020 1,635.72
0380 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 42,698.310 40,598.310
TON 354.860 18,364.01
51.75000 40,953.170 2,119,326.55
0381 403-09500 FURNISH HOT MIX ASPHALT 732.990 0.000
TON 732.990 33,717.54
46.00000 732.990 33,717.54
0385 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15,668.000 9,860.020
GAL 117.300 99.71
0.85000 9,977.320 8,480.72
0390 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 0.000
TON 0.000 0.00
720.00000 0.000 0.00
0395 603-33036 *36 INCH PIPE SAFETY END TREATMENT 1.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
0400 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,975.000 2,025.000
LF 1,050.000 16,800.00
16.00000 3,075.000 49,200.00
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PCN: 15095-BID ESTIMATE RUN
PROJECT: STA 089A-011 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0205 ROADWAY US 50

0400 MATERIAL ALLOWANCE GUARDRAIL-US 50 1,950.000
LF -1,050.000 -11,634.00
11.08000 900.000 9,972.00
0405 606-01370 *TRANSITION TYPE 3G 12.000 8.000
EACH 4.000 4,400.00
1,100.00000 12.000 13,200.00
0405 MATERIAL ALLOWANCE TRANS35-US 50 0.000
EACH 0.000 0.00
714.88000 0.000 0.00
0410 606-01385 *TRANSITION TYPE 3J 3.000 2.000
EACH 0.000 0.00
625.00000 2.000 1,250.00
0415 606-01390 *END ANCHORAGE TYPE 3K 3.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
0415 MATERIAL ALLOWANCE ENDANCH 3K-US 50 1.000
EACH 0.000 0.00
651.84000 1.000 651.84
0420 606-01395 *TRANSITION TYPE 3L 4.000 4.000
EACH 0.000 0.00
645.00000 4.000 2,580.00
0420 MATERIAL ALLOWANCE TRANS 3L-SH 50 0.000
EACH 0.000 0.00
197.50000 0.000 0.00
0425 606-02003 *END ANCHORAGE (NONFLARED) 17.000 10.000
EACH 4.000 11,800.00
2,950.00000 14.000 41,300.00
0425 MATERIAL ALLOWANCE END ANCH NT-US 50 7.000
EACH -4.000 -5,840.00
1,460.00000 3.000 4,380.00
0430 608-00000 *CONCRETE SIDEWALK 54.100 52.400
sy 0.000 0.00

180.00000 52.400 9,432.00
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PCN: 15095-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0006 14:27:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0205 ROADWAY US 50

0435 608-00010 *CONCRETE CURB RAMP 90.400 90.400
sy 0.000 0.00
270.00000 90.400 24,408.00
0440 608-00015 *TRUNCATED DOMES 64.000 64.000
SF 0.000 0.00
75.00000 64.000 4,800.00
0445 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 154.300 154.300
LF 0.000 0.00
85.00000 154.300 13,115.50
0450 609-24004 *GUTTER TYPE 2 (4 FOOT) 40.000 40.000
LF 0.000 0.00
95.00000 40.000 3,800.00
0455 609-60011 *CURB TYPE 6 (SECTION M) 807.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0460 612-00001 *DELINEATOR (TYPE I) 191.000 0.000
EACH 158.000 2,528.00
16.00000 158.000 2,528.00
0465 612-00002 *DELINEATOR (TYPE IT) 23.000 0.000
EACH 8.000 136.00
17.00000 8.000 136.00
0470 612-00003 *DELINEATOR (TYPE III) 19.000 0.000
EACH 19.000 342.00
18.00000 19.000 342.00
0475 614-00011 *SIGN PANEL (CLASS I) 25.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
0475 MATERIAL ALLOWANCE SIGN PANEL-US 50 25.000
SF 0.000 0.00
7.95000 25.000 198.75
0480 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 35.000 0.000
LF 0.000 0.00

9.00000 0.000 0.00
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PCN: 15095-BID ESTIMATE RUN
PROJECT: STA 089A-011 ESTIMATE NO: 0006

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0205 ROADWAY US 50
0480 MATERIAL ALLOWANCE SIGN POST-US 50 35.000
LF 0.000 0.00
2.95000 35.000 103.25
0485 615-00030 *EMBANKMENT PROTECTOR TYPE 3 3.000 0.000
EACH 0.000 0.00
1,150.00000 0.000 0.00
0490 615-00050 *EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0495 617-00012 *12 INCH CULVERT PIPE 144.000 0.000
LF 144.000 5,040.00
35.00000 144.000 5,040.00
0500 627-00005 *EPOXY PAVEMENT MARKING 514.000 0.000
GAL 0.000 0.00
65.00000 0.000 0.00
0505 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 466.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
14.00000 0.000 0.00
0510 630-00000 *FLAGGING 2,219.500 2,199.500
HOUR 20.000 460.00
23.00000 2,219.500 51,048.50
0515 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 24.000
DAY 1.000 160.00
160.00000 25.000 4,000.00
0520 630-00012 *TRAFFIC CONTROL MANAGEMENT 53.000 53.000
DAY 0.000 0.00
710.00000 53.000 37,630.00
0525 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.000 0.00
1,225.00000 1.800 2,205.00
0530 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 11.700
EACH 0.000 0.00
100.00000 11.700 1,170.00
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PCN: 15095-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0006 14:27:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0205 ROADWAY US 50

0535 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 31.500
EACH 0.000 0.00
163.00000 31.500 5,134.50
0540 630-80360 *DRUM CHANNELIZING DEVICE 25.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0545 630-80370 *CONCRETE BARRIER (TEMPORARY) 432.000 388.800
LF 0.000 0.00
35.00000 388.800 13,608.00
0550 630-80380 *TRAFFIC CONE 200.000 67.500
EACH 0.000 0.00
14.00000 67.500 945.00
0555 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (US50) (SMOOTHNESS) 28,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70025 F/A QUALITY INCENTIVE PAYMENT (US 50) 175,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0205 CURRENT AMT $ 2,977,830.28 $ 144,090.76% 2,577,428.52

CAT NO0O300 STRUCTURES SH 89

0565 202-00425 *REMOVAL OF BRIDGE RAILING 811.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0570 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 185.300 185.300
sy 0.000 0.00
310.00000 185.300 57,443.00
0575 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 146.000 0.000
TON 0.000 0.00
51.25000 0.000 0.00
0580 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 58.000 0.000
GAL 0.000 0.00

0.85000 0.000 0.00
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PCN: 15095-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0006 14:27:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES SH 89

0585 515-00120 *WATERPROOFING (MEMBRANE) 1,126.000 1,126.000
SY 0.000 0.00
17.00000 1,126.000 19,142.00
0590 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 48.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0595 518-02100 *POLYMER MORTAR END DAM 23.000 0.000
CF 0.000 0.00
550.00000 0.000 0.00
0600 518-03100 *RAPID CURE SILICONE JOINT SEAL 76.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
0605 601-06100 *CONCRETE (PATCHING) 11.400 11.400
cYy 0.000 0.00
4,000.00000 11.400 45,600.00
0610 606-10350 *BRIDGE RAIL TYPE 3R 811.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0610 MATERIAL ALLOWANCE BRIDGE RAIL TY 3R 811.000
LF 0.000 0.00
84.00000 811.000 68,124.00
CAT 0300 CURRENT AMT $ 255,785.30 $ 0.00$ 190,309.00

CAT NO0305 STRUCTURES US 50

0615 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 3,711.200 3,711.200
sy 0.000 0.00
1.75000 3,711.200 6,494.60
0620 202-00425 *REMOVAL OF BRIDGE RAILING 682.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0625 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 41.500 41.500
sy 0.000 0.00

310.00000 41.500 12,865.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0305 STRUCTURES US 50
0630 206-00000 *STRUCTURE EXCAVATION 41.800 41.800
cy 0.000 0.00
36.00000 41.800 1,504.80
0635 206-00100 *STRUCTURE BACKFILL (CLASS 1) 34.500 34.500
cY 0.000 0.00
105.00000 34.500 3,622.50
0640 210-00510 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 0.860
LS 0.000 0.00
7,800.00000 0.860 6,708.00
0645 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 158.000 0.000
TON 0.000 0.00
51.75000 0.000 0.00
0650 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 65.000 0.000
GAL 0.000 0.00
0.85000 0.000 0.00
0655 503-00018 *DRILLED CAISSON (18 INCH) 20.000 20.000
LF 0.000 0.00
335.00000 20.000 6,700.00
0656 503-00024 DRILLED CAISSON (24 INCH) DRILLED CAISSON (24 IN) IN 45.000 45.000
LIEU OF DRILLED CAISSSON (18 IN)
LF 0.000 0.00
380.00000 45.000 17,100.00
0660 515-00120 *WATERPROOFING (MEMBRANE) 1,135.000 1,135.000
sY 0.000 0.00
17.00000 1,135.000 19,295.00
0665 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 186.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0670 601-03030 *CONCRETE CLASS D (BOX CULVERT) 27.200 27.200
cY 0.000 0.00
925.00000 27.200 25,160.00
0675 602-00020 *REINFORCING STEEL (EPOXY COATED) 6,843.000 6,843.000
1B 0.000 0.00
1.60000 6,843.000 10,948.80
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PCN: 15095-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 089A-011 ESTIMATE NO: 0006 14:27:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 STRUCTURES US 50

0680 606-11010 *BRIDGE RAIL TYPE 10R 682.000 433.000
LF 249.000 23,655.00
95.00000 682.000 64,790.00
0685 606-11030 *BRIDGE RAIL TYPE 10M 96.000 96.000
LF 0.000 0.00
95.00000 96.000 9,120.00
CAT 0305 CURRENT AMT $ 221,067.45 $ 23,655.00 % 184,308.70

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0690 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
0695 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0700 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
0705 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
CAT 0400 CURRENT AMT $ 34,400.00 $ 0.00$ 34,400.00

PROJECT TOTAL CURRENT AMT $ 10,679,771.23 $ 986,676.05$ 8,253,020.02



